
FINAL 
NAVAL STATION TREASURE ISLAND 

REMEDIAL PROJECT MANAGERS AND 
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM 

MEETING MINUTES 
FEBRUARY 1, 2012 

These minutes summarize discussions with the remedial project managers (RPM) and the Base 
Realignment and Closure (BRAC) Cleanup Team (BCT) for the former Naval Station Treasure 
Island (NAVSTA TI).  The meeting was held at 10:00 a.m. on February 1, 2012, at the office of 
Tetra Tech EM Inc. (Tetra Tech) in Oakland, California.  The agenda and sign-in sheet are 
included as Attachment 1. 

The following participants attended the meeting: 

Lora Battaglia, Navy 

John Baur, Shaw Environmental & 
Infrastructure Group (Shaw) 

Jessica Beck, Tetra Tech 

Wendy Bellah, Terraphase Engineering 
(consultant to Treasure Island Community 
Developers [TICD]) 

George Bibbins, San Francisco Public Utilities 
Commission (SF PUC) 

Bob Burns, AMEC (consultant to the Treasure 
Island Development Authority [TIDA]), via 
telephone 

Dave Clark, Navy 

Zachary Edwards, Navy Radiological Affairs 
Support Office (RASO), via telephone 

Gary Foote, AMEC 

John Hamm, Shaw, via telephone 

Neil Hey, Shaw 

Brian Holmgren, Shaw  

Steve Hsu, California Department of Public 
Health Radiological Health Branch (CDPH 
RHB), via telephone 

 Danielle Janda, Navy 

Quinn Johnson, Tetra Tech 

Carolyn Jones, SF PUC 

Tracy Jue, CDPH Environmental 
Management Branch (EMB), via telephone 

Anthony Konzen, Navy, via telephone 

Radhika Majhail, California Department of 
Toxic Substances Control (DTSC), via 
telephone 

Marcie Rash, Tetra Tech, via telephone 

David Stensby, U.S. Environmental 
Protection Agency (EPA) 

James Sullivan, Navy 

Remedios (Medi) Sunga, DTSC 

Guy Taibi, CDPH EMB, via telephone 

Michael Tymoff, TIDA, via telephone 

Tommie Jean Valmassy, Tetra Tech 

Myriam Zech, Regional Water Quality 
Control Board (Water Board) 

TRIE-2205-0003-0267 

alicia.l.robinson
Typewritten Text
N60028_002509TREASURE ISLANDSSIC NO. 5090.3.C



Final Meeting Minutes 
NAVSTA TI RPM/BCT Meeting 
February 1, 2012 
Page 2 of 10 
 
I. Introductions, Meeting Guidelines, and Agenda Review 

Jessica Beck (Tetra Tech) began the meeting with introductions and asked if any other items 
were to be added to the agenda (see Attachment 1).  No new items were added to the agenda.  
She noted she will facilitate the BCT meetings for a year while Marcie Rash (Tetra Tech) is 
working for a Tetra Tech sister company in Vermont. 

II. Approval of BCT Meeting Minutes 

Ms. Beck said the draft May through August 2010 and May through June 2011 meeting minutes 
are still to be distributed to the BCT.  She thanked the agencies for providing comments on 
minutes from August through December 2011 during the week of this meeting; the comments 
will be incorporated and then distributed as final to the BCT.  Outstanding agency comments are 
due from DTSC for November 2011 and EPA for December 2011.  David Stensby (EPA) said he 
will follow up with the former EPA representative, Melinda Dragone, for any comments on the 
minutes.  He noted Ms. Dragone had recently provided comments on the Site 12 Remedial 
Investigation (RI) Report on January 31 and that he will provide comments on the Site 6 
RI/Feasibility Study (FS).  Anthony Konzen (Navy) said he had received her comments for Site 
12 and will forward the comments to Tetra Tech.  

James Sullivan said the January 2012 minutes will be distributed as draft to the agencies during 
the week of this meeting. 

III. Navy and Organizational Updates 

Navy Organizational Updates 
Mr. Sullivan said there are no Navy organizational changes.  

Other BCT Organizational Updates 
No organizational updates were provided by the BCT. 

Navy Funding 
Dave Clark (Navy) reviewed the Navy’s funding priority list for fiscal year 2012 (see 
Attachment 2), which does not include projects that have already been contracted.  Since the 
January 2012 BCT meeting, funding had been secured for the Historical Radiological 
Assessment (HRA) Technical Memorandum and the contract is being awarded.  There is a high 
probability that the remaining funding priorities for fiscal year 2012 and any miscellaneous 
projects necessary to support property transfer in 2012 will also be funded.   

IV. Transfer Update 

Mr. Sullivan reviewed changes to the transfer update.  Property transfer from the Navy to TIDA 
will occur in phases beginning with the Yerba Buena Island (YBI) pre-closing conveyance in late 
February 2012.  Michael Tymoff (TIDA) said the final stages to execute the transfer agreement 
will be completed within 2 weeks. 
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Mr. Sullivan said the Navy and TIDA continue to work on the milestones necessary for the 
initial conveyance of Treasure Island with a revised completion date of early 2013.  He provided 
an update on the status of the major milestones for the YBI pre-closing conveyance from the 
Navy to TIDA.  The Navy provided the legal property description to CDPH EMB on 
December 9 and received the letter from CDPH EMB to close out radiological questions at YBI.  
He said a signed hardcopy of the complete, revised finding of suitability to transfer (FOST) 3 for 
YBI was distributed on January 17, and the Navy, DTSC, and TIDA continue to prepare the 
covenant to restrict use of property (CRUP) and the deed.  

Gary Foote (AMEC) asked for the status of the three closing condition site schedules relative to 
the initial conveyance of TI.  He noticed in the three closing condition site schedules that the site 
activities are a month behind schedule compared with the schedule published in the 2011 site 
management plan (SMP); however, the completion dates for the sites are the same.  Mr. Sullivan 
said the Navy will e-mail an itemized comparison of the current status of the three closing 
condition sites relative to the 2011 SMP schedule.  Mr. Clark stated the completion dates will be 
met despite the delay.  Ms. Beck said the details of field work shown in Shaw’s schedules were 
established after the SMP had been finalized. 

V. Field Activities Update 

Sites 21, 24, and 32 
Brian Holmgren (Shaw) reviewed the handouts (Attachment 3) for Sites 21, 24, 32, and 31/33.  
Shaw will continue to extract from the three wells, but two additional wells were installed for 
extraction in Zone 1 to ensure there is an adequate extraction flowrate.   

Guy Taibi (CDHP EMB) asked Mr. Holmgren to distinguish the types of contamination — 
chemical or radiological — when contamination is discussed.  Mr. Holmgren explained Site 24 is 
being treated for chemical contamination (perchloroethylene and trichloroethylene) related to the 
old dry cleaning facility, which is not radiologically related.  Mr. Holmgren said the Sites 21 and 
24 soil gas sampling — which again is not radiologically related — had concluded in December 
and the results will be discussed during the post-BCT technical meeting after this BCT meeting. 

Mr. Holmgren said Shaw has scheduled a final walk-through of Site 25 with the Navy on 
February 2 to close out field activities.  Ms. Sunga asked if the soil gas sampling at Site 25 had 
concluded.  Mr. Holmgren replied affirmatively. 

Mr. Holmgren said the Navy will conduct soil gas sampling at the perimeter of Building 1313 
and samples will be collected from the front, back, and north sides.  Three samples were 
previously collected from the south end of Building 1313.  Ms. Sunga asked if Building 1313 is a 
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) or 
petroleum site.  Danielle Janda (Navy) said it is a petroleum site. 

Mr. Foote asked if the Navy will be coordinating work notices and communication with the 
residents for the Building 1313 field work.  Ms. Janda said the Navy is still developing the work 
plans, after which the Navy will coordinate the work notices.  Ms. Sunga asked if there is an 
amendment to the work notice for the additional soil gas sampling at Building 1313.  Ms. Janda 
replied affirmatively.  The Navy wants to ensure there are no risks for residents at Building 1313. 
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Radhika Majhail (DTSC) asked for the number of residents at Building 1313.  Mr. Sullivan said 
most housing units are composed of four to eight units, with six units in Building 1313.  
Ms. Majhail asked how far in advance the work notices are distributed.  Mr. Sullivan said they 
are distributed 24 to 48 hours ahead of time, depending on the type of field work.  More 
advanced coordination is necessary if residential preparation is required.  Mr. Baur said more 
advanced notice will be necessary for Building 1313 because Shaw will conduct soil gas 
sampling in back yards.  Ms. Janda said the Navy plans to collect samples as close to the 
building as possible.  Mr. Baur said the landlord (John Stewart Company) usually provides the 
initial notice to the residents, and then the Navy will provide the work notices closer to the start 
of field work.  Ms. Majhail requested that the work notices be provided 5 to 7 days before field 
work, per DTSC guidelines.  She asked when she can expect to receive the notice for review.  
Mr. Sullivan said the Navy will provide the work notices to the public within 5 to 7 days before 
the field work and she can expect to receive the draft work notice in 4 to 6 weeks. 

Sites 31 and 33 
Mr. Holmgren reviewed the handout (see Attachment 3) for Sites 31 and 33.  Mr. Sullivan said 
the Navy will collect split samples from the concurrent soil scans being collected at Site 31 from 
CDPH as a result of the discussions between the Navy, DTSC, and CDPH. 

Mr. Baur said the Shaw Extranet file-sharing site will be available to the BCT the week of 
February 6.  Lora Battaglia (Navy) said a test run of the site will be conducted and an e-mail will 
be sent when the site is ready. 

Building 233 
Mr. Holmgren reviewed the handout (see Attachment 3) for Building 233.  

Site 12 
Mr. Holmgren reviewed the handout (see Attachment 3) for Site 12.   

VI. Upcoming Documents and Field Activities 

Upcoming Documents 
Mr. Clark reviewed the DTS (Attachment 4) and highlighted the upcoming documents 
anticipated for draft or final delivery and agency reviews that are due within the next 30 days.  
He said finalizing the Buildings 1123, 1319, 1321 demolition plan will also provide additional 
space on site to work and will allow the Navy to continue the Site 12 SWDA A&B non-time 
critical removal action (NTCRA) work.  The Buildings 1123, 1319, 1321 demolition plan is a 
general report that outlines methodology and scanning to be applied to any non-radiologically 
impacted building located within in a radiologically impacted area.   

Mr. Clark said Site 21 is one of the three closing condition sites.  The detailed schedules 
provided by Shaw show how the Record of Decision (closing condition) is being developed in 
parallel with an updated human health risk assessment.  

Mr. Clark said the raw data for the Bayside/North Point post-construction summary report 
(PCSR) had been made available to the agencies; however, the overall NTCRA that includes 
Bayside/North Point and SWDA A&B and has yet to be completed.  Because of the long 
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duration of the Site 12 NTCRA project, the BCT will review the Bayside/North Point PCSR as a 
separate document.  The Bayside/North Point PCSR is not to be mistaken for a post-remedial 
action completion report.  The Bayside/North Point PCSR is a data presentation report, which 
will provide the current site conditions of the backfilled excavation. 

Mr. Clark said the Site 32 record of decision/remedial action plan (ROD/RAP) is on hold, 
pending the response to comments (RTC) to State comments related to radiological concerns at 
Site 32, former site of the USS Pandemonium training facility. 

Mr. Clark said the funding for the HRA technical memorandum had been requested and the 
award process will take about 2 weeks.  Mr. Foote asked if the HRA technical memorandum will 
address the questions regarding Site 32.  Mr. Clark said the scope of the HRA technical 
memorandum is Treasure Island-wide but may not answer all questions for all sites and instead 
make recommendations for those sites, i.e. further investigation.  The history of Site 32 is well 
documented and was known to be contaminated with CERCLA contaminants, but there is no 
conclusive evidence suggesting there is any radiological contamination at the site associated with 
former training activities.  The majority of the records had already been reviewed in the 2006 
HRA and the site will be revisited in the HRA technical memorandum to determine if a revised 
strategy is needed. 

Mr. Clark thanked the BCT members for their review efforts on the Site 12 RI report.  Mr. Foote 
asked if AMEC’s and DTSC’s request for another version of the RI report had been considered 
to ensure the RTCs had been properly addressed for the final RI report.  Mr. Clark said another 
version will not be issued because it is not feasible in the schedule or budget.  However, a hybrid 
version of more detailed responses for the significant comments can be produced.  Mr. Konzen 
requested the agencies provide a list of specific comments that interest the agencies and the Navy 
can set up a conference call to discuss those specific RTCs and planned implementation. 

Mr. Taibi stated his supervisor, Larry Morgan (CDPH EMB), indicated the State will provide 
comments for the Building 233 characterization, remediation, and final status survey work plan 
the week of February 1 and comments for the Sites 31/33 remedial action work plan (RAWP) 
will be provided the week of February 6.  Mr. Foote noted these documents had been recently 
finalized.  Mr. Taibi explained that CDPH is providing responses to the RTCs to ensure their 
comments had been addressed adequately despite the Navy’s path forward to finalize the 
documents.  Mr. Taibi said the Navy has indicated in past BCT meetings that it wants CDPH’s 
input; however, whether CDPH concurs with the Navy’s decision to finalize the documents may 
be unresolved.   

Lora Battaglia (Navy) said the draft RTCs for the Site 27 ROD/RAP had been distributed on 
January 26 with a note that the Navy would be available to discuss any comments or questions 
on the RTCs after the February 1, 2012, TI BCT meeting and hopes to resolve any comments the 
same day.  If the comments can be resolved today (February 1), then the schedule on the DTS 
will remain unchanged. 

Mr. Clark noted there are two different groundwater monitoring reports and sampling and 
analysis plans (SAP) because the work is under two different contracts (one for Sites 6 and 12 
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and another for Sites 21 and 24).  In the future, the Navy hopes to simplify the groundwater 
monitoring work under a single contract and report. 

Mr. Clark said the foundation of the building in Site 30 acts as a cap to prevent exposure to soils 
below the building with regards to the Site 30 land use control (LUC) inspection and reporting.  
The Navy inspects the inside of the building to ensure the foundation, which is several feet thick, 
is intact. 

Field Schedule 
Mr. Clark reviewed the field activities scheduled to begin within the next 30 days (see 
Attachment 5).  He said the field activities schedules will be updated as much as possible to keep 
the BCT informed. 

VII. RAB Meeting Agenda/Community Relations Update 

Mr. Sullivan reviewed the potential draft agenda items for the February 21 restoration advisory 
board (RAB) meeting, which he discussed previously with the RAB community members.  The 
RAB meetings generally parallel the BCT meetings and are based on topical items identified 
from the DTS and field schedule.  He said the majority of items to be discussed in February are 
an extended transfer update, including the YBI pre-closing conveyance and a look ahead to the 
initial conveyance of Treasure Island.  He noted the field activities update will probably be a 
major item because of the numerous field activities of the three closing condition sites, the 
Torpedo Building (Building 262), and because field work at Sites 21 and 24 is set to begin.  He 
discussed providing a presentation on the draft corrective action plan for underground storage 
tank (UST) 240 and will include the Site 21 ROD/RAP as an agenda item. 

Mr. Sullivan said the Navy will also present a potential schedule for the upcoming RAB 
meetings, which will be based on a quarterly schedule and on the upcoming topical items for 
2012.  The RAB members had proposed to hold conference calls in lieu of the two fewer RAB 
meetings or to cover technical topics. 

Mr. Tymoff asked if the comment from the last RAB meeting that requested regulatory agency 
participation had been addressed, especially since the RAB meetings will now be held quarterly.  
Ms. Sunga said after the comment had been received, DTSC has now been attending the 
meetings and plans to attend all future RAB meetings.  Myriam Zech (Water Board) said the 
Water Board is also present for all RAB meetings. 

Mr. Tymoff provided an update on Tony Gantner’s (San Francisco resident) Public Records Act 
(PRA) requests for a file viewing of all correspondence between DTSC and CDPH regarding 
radiological issues.  A response letter had been sent and a follow-up request and another 
response letter had been provided.  Future requests from Mr. Gantner are expected.  Mr. Tymoff 
said he will provide a copy of the requests and responses to any interested agencies.   

Mr. Tymoff asked CDPH to clarify if its recommendations and conclusions in the memorandum 
had been for further investigation of the playground in Site 12.  He said that the City’s concern 
that the memorandum presents information from the work CDPH RHB had conducted in the 
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area, but did not provide recommendations, guidance for restricted access, or an indication 
whether there is a human health risk.   

Mr. Taibi clarified to Mr. Tymoff that the CDPH memorandum involved CDPH’s concerns 
about using the playground as a background area, but that CDPH did not state or imply that it 
believed the playground area is contaminated with radiological items or Site 12-related 
contamination.  Mr. Tymoff noted specifically CDPH had recommended the site be further 
investigated and remediated in the summary of the analysis.  Mr. Konzen said CDPH RHB 
conducted work in the area and then provided a memorandum to the Navy, which the Navy is 
using as a step toward continuing to investigate the area.  Steve Hsu (CDPH RHB) summarized 
that CDPH is concerned with using the playground as an area to collect background data and had 
recommended the Navy further investigate the area, which Shaw completed as of the week of 
January 23.  The Navy and Shaw will then evaluate the results and determine if further actions 
are necessary.  At this time, CDPH believes there are no public health risk or radiation concerns 
unless the analytical results show otherwise.  Mr. Konzen said the Navy is currently not using the 
playground as a background area.   

Mr. Tymoff said he will request the results of the analysis and written documentation to confirm 
statements from this discussion to address any future inquires regarding the memorandum just 
discussed.  John Hamm (Shaw) read statements from the CDPH memorandum.  The cover letter 
states CDPH’s recommendation to not use the playground as a background area.  The executive 
summary states that “a full characterization at depth remediation and Multi-Agency Radiation 
Survey and Site Investigation Manual (MARISSIM) style final status survey (FSS) is performed 
at the playground.”  Mr. Konzen said the recommendation for remediation is based on the 
findings of the recent investigation.  Mr. Sullivan said the Navy will work with the agencies to 
ensure the documentation of further investigation contains clear, unambiguous statements and 
conclusions to address any issues the agencies have.  Mr. Tymoff requested that if additional 
investigation is necessary, a process of communication is established to ensure that all agency 
concerns are relayed to the Navy and TIDA so that the appropriate response or action plan is in 
place.  

Mr. Sullivan said he received one public inquiry from a former resident of Building 1325 (from 
1999 to 2005) interested in the remediation and findings since 2005.  He had also been interested 
in why certain units in Building 1325 are vacant and others are occupied.  Mr. Sullivan said the 
Navy had asked TIDA to keep vacant units unoccupied to minimize the number of residents that 
are in the vicinity of remedial work.  There are no current health issues to the occupants.  One 
radon sample was collected from one unit in the building during the remedial work in 2007 to 
2008 to ensure there are no human health risks to the existing occupant.  The Navy also prepared 
and distributed a draft radiological HHRA to the BCT, which was not issued as final.  Since 
some of the source points found at SWDA A&B, Westside Drive, and Lester Court are different 
than were found at Bayside and North Point, the source model may need to be revised.  As a 
result, the Navy wanted to complete the remedial work, which is based on source modeling, 
beneath the buildings and assess the source areas before the radiological HHRA will be finalized.   

Mr. Taibi asked if the former resident had occupied Building 1325 during the excavation at the 
back of Building 1325.  Mr. Sullivan replied that the resident had not.  Mr. Taibi asked for 
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clarification regarding the radiological survey.  Mr. Sullivan said the Navy conducted a 
radiological HHRA that covered several previously occupied buildings (Bayside and North Point 
and Building 1325).  Part of the original purpose of the radiological risk assessment had been to 
assess whether the Navy had achieved the objectives of the removal action and whether Building 
1325 and the other vacant buildings could be reoccupied.  A few buildings had to be vacated 
because construction was occurring at both ends of the building, but not because of the presence 
of a human health risk.  Mr. Taibi asked if Building 1325 had been occupied throughout the 
remedial activities.  Mr. Sullivan replied affirmatively.  He said Building 1325 is the one 
building that did not have construction at both ends of the building; thus, the occupants had been 
able to safely enter and exit the rear of the building.  The follow-up assessment for radiological 
human health risks showed there is no human health risk. 

Mr. Taibi said he did not receive a copy of the draft radiological HHRA.  Mr. Sullivan said the 
draft radiological HHRA had been distributed to the BCT in 2008.  Carolyn Jones (SF PUC) 
asked if any conclusions had been drawn from the draft radiological HHRA.  Mr. Sullivan said 
the draft conclusion was that there was no risk.  With the ongoing field work and commodities 
found at Westside Drive that had not been seen at Bayside and North Point, the Navy decided to 
collect more data from Westside Drive to determine whether the radiological source model, 
which is based on source points at Bayside and North Point, adequately modeled the conditions 
beneath the buildings before the radiological HHRA is finalized.  Ms. Jones asked if the risk is 
specific to residents living in the building.  Mr. Sullivan said the risk is modeled based on 
radiological sources beneath the building.  Mr. Foote said the purpose of the radiological HHRA 
had been to address the uncertainly of a specific scenario of whether commodities could be 
beneath the buildings.  Mr. Sullivan said there had also been input into the model for chemically 
contaminated soil.  Mr. Taibi noted the soil excavated from behind and adjacent to the building 
should be part of the model.  Mr. Sullivan said the purpose of the model is to represent the post-
excavation conditions.  Mr. Taibi said the post-excavation conditions should be representative of 
the risk to the people occupying the building during the excavation.  Mr. Sullivan said the risk is 
based on information collected during the excavation; thus, the risk model represents the post-
excavation conditions.  Mr. Taibi said he wants to ensure CDPH has enough information, as 
ultimately the Navy will ask for CDPH’s input with respect to public health and safety.  If 
decisions had been made relating to health and safety, CDPH will need to review the basis for 
the decisions to provide adequate input.  Mr. Taibi said that CDPH has not received a copy of the 
draft radiological HHRA.  Mr. Sullivan said a copy of the draft document will be forwarded 
again to CDPH within a week.  Mr. Foote noted the intent and scope of the radiological HHRA 
had been to support building occupancy after the removal action had been completed.  Mr. Taibi 
said it sounds like the excavation had been geared more toward polychlorinated biphenyl (PCB) 
remediation than radiological remediation.  Mr. Sullivan said it had not.  Commodities had been 
detected in early 2007 during the surface walkover surveys at Bayside and North Point.  The 
modeling in the risk assessment had been based on all the radiological data collected throughout 
2007 at Bayside and North Point.  In addition, the Navy had initiated field work at SWDA A&B, 
Westside Drive, and Lester Court.  Mr. Taibi asked if any occupants had been moved out of the 
building based on the information collected.  Mr. Sullivan replied that no occupants had moved 
out based on the information.  The draft radiological HHRA did not identify any risk.  Mr. Clark 
asked if comments had been received on the draft radiological HHRA.  Mr. Sullivan replied 
affirmatively.  Agency comments had been incorporated.  Ms. Sunga asked if CDPH had been 
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involved and, if so, had provided comments.  Mr. Sullivan said a CDPH EMB project manager 
had been involved at Bayside and North Point from the beginning and he will confirm whether 
CDPH had provided comments on the HHRA.  Mr. Taibi reiterated CDPH is specifically 
interested in the input provided for the report with respect to public health and safety, including 
the basis for the health and safety decisions. 

Tommie Jean Valmassy (Tetra Tech) provided a community relations update (see Attachment 6), 
including an overview of upcoming items that will be distributed to the public.  She said the 
work notices for Building 233 and Sites 31/33 had been distributed on January 27 to the tenants 
located near the field activities.  Mr. Tymoff asked how those tenants were identified and why 
there had not been a full distribution of the work notices to all NAVSTA TI residents.  
Mr. Sullivan said work notices are distributed to residents in the vicinity of the field work.  
Specifically for Site 31, residents within a 2-block radius of the field work (1400 building 
series), the Boys and Girls Club, and the Daycare Center also received the work notices.  
Ms. Valmassy said the work notices had been dropped off at the TIDA and John Stewart offices 
in Building 1, the Boys and Girls Club, and the Daycare Center, as well as hand delivered to the 
doors of the residents in the vicinity of the field work.  She said a distribution list of who 
received the work notices can be provided if needed. 

Ms. Valmassy noted that the next Island Times newsletter will be distributed in the spring and 
information regarding the YBI pre-closing conveyance will be added.  Mr. Sullivan noted the 
distribution date of the newsletter Number #18 had been pushed back to include the YBI pre-
closing conveyance and the information for the initial conveyance of Treasure Island.  

Ms. Valmassy said the Treasure Island Neighborhood Association provides a calendar listing the 
RAB meetings in its community newsletter.  However, the incorrect date for this month had been 
published and the Treasure Island Neighborhood Association is sending out a correction.  The 
next RAB meeting will be held on February 21.  

VIII. Action Item Review/Other Meetings/Future BCT Agenda Items 

Action Items:  
Ms. Beck reviewed the action items list (see Attachment 7) and noted the completed and 
outstanding item.  She said Tetra Tech provided the BCT an updated BCT contact list.  Ms. Jones 
requested to add multiple SF PUC staff to the contact list and to provide a link to the 2011 SMP, 
newsletter, and general fact sheet on the Navy BRAC website.  Ms. Beck said she will add the 
SF PUC to the contact list and e-mail the links as well.  Mr. Baur made a correction to the action 
item list that Shaw had provided CDPH with a formal debris summary package for Building 233, 
and not Sites 31 and 33.  Ms. Beck said she will follow up with Bill Carson (Terraphase) for the 
status of item 1, “City developer to provide a figure overlaying the lead-based paint (LBP), 
petroleum, and polychlorinated biphenyls (PCB) restrictions from FOST 2 with the pre-closing 
YBI conveyance footprint;” however, she believes this item is complete.  

Ms. Beck reviewed the new action items from the meeting: 

• Navy to provide the BCT an itemized comparison of the status of the three closing 
condition sites to the updated SMP schedule. 
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• Navy to provide the BCT an e-mail with a link to the Shaw extranet file-sharing site 
when the site is available to the BCT. 

• Navy to provide the Building 1313 work notice to DTSC for review 4 to 6 weeks in 
advance of initializing the soil gas sampling. 

• Navy, Mr. Foote (AMEC), and DTSC to discuss and resolve the RTCs on the draft Site 
12 RI report and the approach to presenting the resolved RTCs. 

• Mr. Tymoff to provide BCT a copy of Tony Ganner’s PRA requests and responses. 

• Navy to provide CDPH EMB a copy of the draft radiological risk assessment and other 
communications related to the document. 

• Tetra Tech to provide and add the SF PUC an updated BCT contact list. 

• Tetra Tech to provide SF PUC the link to the 2011 SMP, newsletter, and general fact sheet 
on the Navy BRAC website. 

George Bibbins (SF PUC) asked to receive a copy of the DTSC memorandum regarding closure 
of radiological concerns on YBI.  He asked for clarification regarding the Building 233 debris 
summary package.  Mr. Sullivan said the Building 233 debris summary package had been an 
action item between the Navy and CDPH in regards to data from scanning the debris at the 
former building. 

Mr. Hsu asked when the BCT can expect to receive the results from the additional investigation 
of the playground area conducted by Shaw.  Mr. Sullivan said the document will be added to the 
DTS.  Mr. Baur said Shaw collected five samples and is waiting for the results from the 
laboratory. 

Future Agenda Items: 
Ms. Beck asked for any future agenda items to be added to the next BCT meeting, which is 
scheduled for March 7, 2012.  Mr. Sullivan noted the Site 21 post-BCT meeting agenda and dial-
in information available at the end of the BCT agenda.  He also noted a discussion regarding the 
details of an extended May or June BCT meeting that will be held in a future BCT meeting to 
discuss the 2012 SMP. 

Future BCT Meetings 
• March 7, 2012, Tetra Tech, Oakland, California 
• April 4, 2012, Tetra Tech, Oakland, California  
• May 2, 2012, Tetra Tech, Oakland, California 

The meeting adjourned at 11:50 p.m. 
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NAVAL STATION TREASURE ISLAND 
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Date: Wednesday, February 1, 2012 
Time: 10:00 a.m. to 12:00 p.m. 
Place: Tetra Tech EMI, 1999 Harrison Street, Suite 500, Oakland, CA   

Dial In:   
Meeting ID#:   

 
10:00 – 10:05 Item: I. Introductions, Meeting Guidelines, Agenda Review 

Opening: Facilitator 
Goal: Introduce all attendees, review guidelines, discuss changes to 

agenda or add ‘Other Items’ 

10:05 – 10:10 Item: II. Approval of BCT Meeting Minutes 
Opening: James Sullivan 
Goal: Address BCT review comments on previous meeting minutes 

and approve 
Process:  

 BCT discussion/question and answer 
 LRA check-in/question and answer 
 Update and identify action items 

10:10 – 10:20 Item: III. Navy and Organizational Updates 
Opening: Dave Clark / James Sullivan 
Goal: Provide updates on Navy budget, changes within the Navy 

organization, and other BCT organizational updates  
Process: 

 BCT discussion/question and answer 
 LRA check-in/question and answer 
 Update and identify action items 

10:20 – 10:35 Item: IV. Transfer Update 
Opening: James Sullivan 
Goal: Provide summary status of Navy/TIDA transfer discussions 

and information on transfer related environmental tasks 
Process: 

 Discuss schedules for closing condition sites 
 BCT discussion/question and answer 
 LRA check-in/question and answer 
 Update and identify action items 

10:35 – 11:05 Item:  V. Field Activities  
Opening: Brian Holmgren  
Goal: Provide an update on field activities (Building 233, Sites 12, 

21, 24, 32, and 31/33).   
Process:  

 BCT discussion/question and answer 
 LRA check-in/question and answer 
 Update and identify action items 
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11:05 – 11:20 Item:  VI. Upcoming Documents and Field Activities  
Opening: Dave Clark / Jessica Beck 
Goal: Identify upcoming documents and field activities  
Process:   

 Distribute document tracking sheet and field schedule 
and discuss items upcoming in the next month 

 BCT discussion/question and answer 
 LRA check-in/question and answer 
 Update and identify action items 

11:20 – 11:35 Item:  VII. RAB Meeting Agenda / Community Relations Update  
Opening: James Sullivan / Tommie Jean Valmassy 
Goal: Discuss outcome of previous RAB meeting, the draft agenda 

for the upcoming RAB meeting, and provide comrel updates 
Process: 

 Discuss any inquiries received from community 
members 

 BCT discussion/question and answer 
 LRA check-in/question and answer 
 Update and identify action items 

11:35 – 11:50 Item:  VIII. Discuss Other Items 
Opening: BCT Members 
Goal: Discuss other items 
Process:  

 Identify other items 
 
 BCT to identify other items for discussion 
 BCT discussion/question and answer 
 LRA check-in/question and answer 
 Update and identify action items 
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11:50 – 12:00 Item:  IX. Action Item Review / Other Meetings / Future BCT Agenda 
Items 

Opening: James Sullivan 
Goal: Review action items, agree on agenda items for the next 

RPM/BCT meeting, and review scheduled upcoming meetings 
Process: 

 Review action items 
 Review scheduled upcoming meetings 
 BCT to identify future agenda items 

 BCT to identify other items for discussion 
 BCT discussion/question and answer 
 LRA check-in/question and answer 
 Update and identify action items 

Future BCT / RPM Meetings: 

March 7, 2012, Tetra Tech EMI Inc., Oakland, California 
April 4, 2012, Tetra Tech EMI Inc., Oakland, California 
May 2, 2012, Tetra Tech EMI Inc., Oakland, California 

 

  

 



Treasure Island RPM I BCT Meeting Sign-in Sheet 
Date: Time: Location: 
February 1, 2012 10:00 AM - 12:00 PM 1999 Harrison Street, Suite 500, Oakland 

/) Sign In Name OrQanization Phone Email 
//~~~ Lora Battaglia Navy (619) 532-0968 lora.battaglia.ctr@navy.mil 

/ ~~ John Baur Shaw (925) 288-2019 john.baur@shawgrg.com 

(J ) Jessica Beck Tetra Tech (510) 302-6235 jessica. beck@tetratech.com 
\.i 

~~ ~ill Carson Terraphase (510) 388-8745 william.carson@terraghase.com -
~/( David Clark Navy (619) 532-0973 david.j.clark2@navy.mil 

./m~OV\U 
-

Zachary Edwards Navy RASO (757) 887-7762 zachary.edwards@ navy. mil 

A~ ~--'k- Gary Foote AMEC ( 51 0) 663-4260 gary.foote@amec.com 

·'JL -Jld. ~rian Holmgren Shaw (415) 398-6547 brian.holmgren@shawgrg.com _.. 

~vvA~ Danielle Janda Navy (619) 532-0796 danielle.janda@navy.mil 

~~~[l"P-- Quinn Johnson Tetra Tech (510) 302-6247 guinn.johnson@tetratech.com 

\ 'lfA ~ 
, 
1Drlt . Tracy Jue CDPH (916) 324-4804 tracy. jue@cdgh.ca.gov 

Vttt ~otle. Tony Konzen Navy (619) 532-0924 anthony.konzen.ctr@navy.mil 

Larry Morgan CDPH (916) 319-9651 larry.morgan@cdgh.ca.gov 

Ryan Miya DTSC (510) 540-3775 rmiya@dtsc.ca.gov 

VI~ P£tivnf_. Marcie Rash Tetra Tech (510) 302-6324 marcie. rash @tetra tech .com 
\ 

Charles Smith Caltrans (510) 286-5635 charles smith@dot.ca.gov 
p~~-ewt-b David Stensby US EPA (415) 972-3246 stensby.david@ega.gov - ~ ~ 

"'~" 
James Sullivan Navy (619) 532-0966 james.b.sullivan2@navy.mil 

~~~'-> -~ · ' Medi Sunga DTSC (510) 540-3840 rsunga@dtsc.ca.gov 
u 
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Date: Time: Location: 
February 1, 2012 10:00 AM -12:00 PM 1999 Harrison Street, Suite 500, Oakland 

Sign In Name Organization Phone Email 
't'ltt l ,,.,..,_ .. 

M IUJl'L • 
Guy Taibi CDPH (916) 322-5769 guy.taibi@cdgh.ca.gov 

I 
Denise Tsuji DTSC (510) 540-3824 dtsuji@dtsc.ca.gov 

Vl6l PhOnt. Michael Tymoff TIDA (415) 554-7038 michael.tymoff@sfgov.org 

~-V~ ... ~0~1.; Tommie Jean Valmassy Tetra Tech (510) 302-6232 tommiejean.valmassy@tetratech.com 
pr-&~evi-b / Myriam Zech Water Board (510) 622-5684 mzech@waterboards.ca.gov 
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Navy Funding/Project Priority Update for BCT 
Naval Station Treasure Island 

(FY12 Funds – 1 Oct 2011 to 30 Sept 2012) 
 

February 1, 2012 
 
 

FY12 Funding Priority List: 
 

1. Historical Radiological Assessment Supplemental Technical Memorandum 

2. Site 27 Remedial Design/Remedial Action 

3. ACM inspections supporting property transfer 

4. Site 6 PP/ROD 

5. Groundwater monitoring – Sites 6, 12, 21, and 24 

6. Site 12 supplemental radiological scanning/investigation 

7. LUC inspections, as needed 
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Naval Station Treasure Island

Sites 21, 24, and 32
Site 25

Building 1313

BRAC Cleanup Team (BCT) Meeting
February 1, 2012

Groundwater Monitoring at Sites 21, 24, and 32

• The fourth quarter groundwater monitoring event began on January 17 and 
ended on January 30.

• At Site 32, the two wells were sampled on January 17.

• At Site 24, the 52 wells were sampled between January 17 and January 24.

• At Site 21, the 35 wells were sampled between January 23 and January 30.

• When analytical results become available, the data will be tabulated and 
discussed at the BCT meeting in March.
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Site 24 Treatability Study

• Phase 3 Work
– Work is being performed to address the residual contamination along 

the southern site boundary.
– Based on well development results from late December, two wells were 

added to Zone 1 to provide sufficient extraction flowrates. Also, direct 
injection into Well TW-28 will be done to address an isolated area of 
elevated contamination.

– Baseline groundwater samples were collected the week of January 2.
– The system piping was completed January 25 and subsequent pressure 

tests were successful. This week the system will be connected to the 
two 10K gallon tanks.

– Injection phase will begin next week with the system startup occurring 
the following week.

3

Sites 21 and 24 Soil Gas Sampling

• Soil gas samples were collected from 26 wells at Site 21 and eight wells at 
Site 24. Sampling concluded on December 8.  

• Results of the sampling event will be discussed with the BCT. The Navy 
proposes to collect soil gas samples from six additional locations at Site 21 
near the southeastern corner of Building 3. With concurrence from the BCT, 
the soil gas wells will be installed February 2 and sampling will be 
conducted on February 9.
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Site 25 and Building 1313

• Site 25: Shaw abandoned 21 soil gas sampling wells on January 16. The 
locations were grouted to ground level.

• Building 1313: The Navy will conduct a soil gas investigation around the 
perimeter of Building 1313. Approximately 13 soil gas samples will be 
collected from the front, back, and north sides of Building 1313.

5
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Naval Station Treasure Island

Sites 31 and 33

BRAC Cleanup Team (BCT) Meeting
February 1, 2012

Sites 31 and 33

• The Navy responded to agency comments and the Work Plan was finalized 
on January 30.

• Notice of Field work sent to distribution list January 30. 
• Temporary security fencing was setup around the perimeter of Site 33 this 

week. The perimeter fencing at Site 31 was extended northward to make 
room for the upcoming laydown pads.

• Construction of the laydown pads will begin at both sites once results of the 
radiological scans in those areas have been evaluated. Once the laydown
pads are in place excavation activities will start at Site 33 and soil from the 
existing stockpile will be placed on the laydown pads at Site 31.

• CDPH concurrent soil scans at Site 31 are scheduled for February 2 through 
February 14.

• SHAW Extranet file-sharing site has been established and BCT has access.
• Excavation at Site 33 begins February 10.

2
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Naval Station Treasure Island

Building 233

BRAC Cleanup Team (BCT) Meeting
February 1, 2012

Building 233

• Shaw is working with the State to determine a path forward for disposal of 
the existing Building 233 debris piles. 

• The Final Building 233 Characterization, Remediation, and Final Status 
Survey Work Plan was published on 1/25/12.

• Building 233 Field Work will begin 1/30/12.

2
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Naval Station Treasure Island

Site 12

BRAC Cleanup Team (BCT) Meeting
February 1, 2012

Site 12 Documents

• Buildings 1123, 1319 & 1321 Demolition Work Plan
– Shaw incorporated Navy and RASO comments on the internal draft and 

reissued for concurrence on 1/27/12. The BCT will be issued the draft 
Work Plan following Navy and RASO concurrence on the reissued 
internal draft document.

• Bayside and North Point Removal Action Post-Construction Summary Report
– Shaw submitted the report to the Navy/RASO on October 18th for 

review. A date for submittal of the draft to the BCT will be proposed 
following receipt of the Navy/RASO comments on the internal draft 
version.

2
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SWDA Excavations

• Site 12 excavation work at SWDA A/B is on hold pending the demolition of 
Buildings 1123, 1319 and 1321 and discussions for completing the removal 
action in this area.

• Field Mobilization
– Field activities at Buildings 1123, 1319 and 1321 are expected to begin 

in Summer 2012.

3

Bigelow Court Look Ahead

• Bigelow Court Work Plan
– Shaw is revising the internal draft document. The draft document is 

scheduled to be issued to the BCT in late March 2012.

• Field Mobilization
– Field activities are expected to begin in Summer 2012.

4
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Naval Station Treasure Island
Environmental Cleanup Program

Document Tracking Sheet 
February 2012 - July 2012

Date Due

DT
SC

W
A

TE
R 

BO
A

RD
EP

A
TID

A
/T

IC
D

RA
B

O
TH

ER

RPM: Anthony Konzen

PM: John Baur

RPM: Lora Battaglia

PM: John Baur

RPM: Anthony Konzen

PM: John Baur

RPM: Anthony Konzen
PM: John Baur

RPM: Danielle Janda
PM: John Baur

RPM: Anthony Konzen
PM: John Baur

RPM: David Clark
PM: Marcie Rash

RPM: Jim Sullivan
PM: Marcie Rash

RPM: Danielle Janda
PM: Jean Michaels

RPM: David Clark
PM: Marcie Rash

RPM: Anthony Konzen
PM: Marcie Rash

X X   

 

03/01/12NA



TBD

08/19/1208/08/12

12/19/1212/16/1212/12/11  

NA 02/06/12 02/20/12

 06/10/11

 01/30/12 

05/25/12

01/23/12

05/31/12

12/29/11

05/03/12

01/06/12

05/15/12



DTSC (12/1), TIDA (12/2), 
EPA (12/7), WB (12/7)

* Schedule subject to 
change based on 
discussions with BCT08/27/12

04
9 03/02/11 04/01/11

07/15/12

00
1 01/12/12



09/02/10



06/15/12

 02/01/12

12/02/11 

05/25/12

8
Site 12 RI Report

3
Site 21 Soil Gas HHRA Addendum *

-- 05/14/12

Bayside/North Point Post-Construction Report

-- 10/18/114

YBI Finding of Suitability to Transfer (FOST) 3

5
Island Times Newsletter #18

6
Site 32 ROD/RAP

7

10/26/11*
11/17/11**

Historical Radiological Assessment Tech Memo

00
1 04/25/12

48
9

Chadux Tetra Tech 









10/29/10, 
11/10/10, 
09/02/11








03/30/12

11/30/11

11/22/10,
12/23/10, 
01/24/11, 
2/27/12

TBD

Tetra Tech EM Inc. 

00
1 08/09/10 

Comments

01/16/12

01/23/1212/14/11



11/25/11

Final to 
Agencies

05/21/12



05/18/12



FINALRTC

Navy 
Comments 

Due

04/30/12

11/18/11 

X

Internal Final 
to Navy

Resolve and 
Concur on 

RTCs

Preliminary 
RTCs to 

Agencies

 01/13/1201/09/12 

INTERNAL DRAFT

Internal Draft 
Due to Navy

DRAFT

Pr
io

rit
y 

Re
vi

ew

Navy 
Comments 

Due 

Draft to 
Agencies

Agency Comments



INTERNAL FINAL

08/31/10, 
09/30/10, 
10/11/10, 
03/11/11, 
07/14/11, 
10/04/11








01
0

C
TO

/D
O

Shaw Group 

Building 233 Characterization, Remediation and 
Final Status Survey Work Plan

10/21/11








11/25/10 , 
03/04/11, 
03/16/11, 
08/12/11, 
09/09/11, 
10/14/11

Sites 31/33 Remedial Action Work Plan (RAWP)




11/01/11

Item Document Title & Information

FZ
N

9
10/15/10, 
11/22/10, 
01/10/11, 
08/19/11

1

04/01/12

11/18/11

04/26/12



12/14/10,
04/30/11,  
08/01/11, 
3/23/12

Site 12 Bigelow Court NTCRA Work Plan

FZ
N

9

2
Buildings 1123, 1319, 1321 Demolition Plan

05/28/12

 02/17/12

01
0 06/14/11

01/27/12
 12/5/2011

02/10/12
 03/11/12 04/10/12 04/23/12 05/31/1205/17/12

TBD 08/25/12

05/24/12

06/08/12

08/26/11

07/08/12

* Navy technical review  
** Navy legal review
Document on-hold 
pending Navy review.

09/04/12 09/14/12

EPA (8/19), DTSC (8/26), 
WB (8/26), TIDA/TICD 
(8/30), RAB

TBD

03/02/12

09/28/12TBD

TBD

08/05/12

02/01/12

03/08/12

03/12/1212/22/12

TBD

03/26/12

TBD

03/15/12

01/17/1212/21/12




11/09/11*
TBD**  TBD

06/06/12

Rec'd Navy comments 
12/22/11. Awaiting RASO 
comments. Schedule will 
be revised.

05/20/12 TBD 05/31/12 06/04/12

Date Last Revised:  1/30/2012 Page 1 of 2



Naval Station Treasure Island
Environmental Cleanup Program

Document Tracking Sheet 
February 2012 - July 2012

Date Due

DT
SC

W
A

TE
R 

BO
A

RD
EP

A
TID

A
/T

IC
D

RA
B

O
TH

ER CommentsFinal to 
Agencies

FINALRTC

Navy 
Comments 

Due

Internal Final 
to Navy

Resolve and 
Concur on 

RTCs

Preliminary 
RTCs to 

Agencies

INTERNAL DRAFT

Internal Draft 
Due to Navy

DRAFT

Pr
io

rit
y 

Re
vi

ew

Navy 
Comments 

Due 

Draft to 
Agencies

Agency Comments

INTERNAL FINAL

C
TO

/D
O

Item Document Title & Information

RPM: Danielle Janda
PM: Jean Michaels

RPM: Lora Battaglia
PM: Katie Henry

RPM: Tony Konzen
PM: Greg Alyanakian

RPM: Danielle Janda
PM: Greg Alyanakian

RPM: David Clark
PM: Greg Alyanakian

RPM: Tony Konzen
PM: Phil Skorge

RPM: Tony Konzen
PM: Phil Skorge

RPM: Danielle Janda
PM: Holly Carter

 Abbreviations:
 X       Bldg = Building PCB = Polychlorinated biphenyls RPM = Remedial project manager

CTO/DO = Contract task order/delivery order PM = Project manager SAP = Sampling and analysis plan
DTSC = Department of Toxic Substances Control PP = Proposed plan TBD = To be determined
EPA = U.S. Environmental Protection Agency RAP = Remedial action plan TICD = Treasure Island Community Developers
FS = Feasibility study RASO = Radiological Affairs Support Office TIDA = Treasure Island Development Authority
HHRA = Human health risk assessment RI = Remedial investigation UST = Underground storage tank
LUC = Land use covenant ROD = Record of decision Water Board (WB) = Regional Water Quality Control Board

NA = Not applicable

90
02 02/24/12 03/25/12 04/08/12 05/08/12

02/17/12

03/25/12

05/23/12 TBD 06/07/12

02/29/1202/03/12

04/28/12

06/17/12 07/01/12

04/21/12 05/01/12 05/15/12

 02/08/12

04/14/12

02/06/12




11/04/11

 

* Navy technical review  
** Navy legal review

DTSC (1/4), WB (1/12), 
TIDA (1/13)

03/23/12

09/06/11* 
10/20/11**

07/26/11

08/08/11* 
09/20/11**08

4

09/23/11

--
02

6

10/21/11

--
90

02 03/01/12

 12/14/11  01/13/12

Yellow shading indicates documents that will be issued 
draft or final within the next 30 days.

Blue shading indicates agency review comments are 
due within the next 30 days or are outstanding.

ERRG

14
Site 6 RI/FS Report

Production or review of document is complete.

Received notification of no comments or 
comments deferred to other agency.

Trevet

15
UST 240 Corrective Action Plan Work Plan

9
Site 21 ROD/RAP

Grey shading indicates the document is finalized.  

2011 Sites 6 & 12 Annual Groundwater Report
11

10
Site 27 ROD/RAP

CH2M Hill and Kleinfelder

16
YF3 Add'l Soil/Groundwater Sampling Work Plan

13
Site 30 2012 LUC Inspection and Reporting

02/22/12 02/26/12

03/09/12 03/16/12 TBD

08/25/11

04/28/12

X

03/06/12

04/07/12

03/05/12

04/14/12

TBD 06/13/12

04/14/12

05/29/1203/31/12





06/23/12

03/06/12

 12/19/11  X  X

05/14/12




03/20/1202/25/1202/01/12

07/07/12

04/21/12

TBD 04/04/12

03/30/12 04/04/12

TBD03/22/12

 12/19/11  02/07/12

 12/22/11



11/30/11

11/21/11 

Chadux Tetra Tech (Continued)

12
Sites 21 and 24 Groundwater Sampling

50
11 11/30/11  01/23/12  02/21/12

01/26/12

04/06/12

08
3 11/30/11

Date Last Revised:  1/30/2012 Page 2 of 2
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Naval Station Treasure Island
Navy Field Schedule

February 2012 - July 2012

Ite
m Activity & Investigation Area DTS # Navy RPM

C
TO

/D
O

Project Manager Field Team Lead Complete

Non-Time Critical Removal Action Doc Start: 02/26/07 Tony Konzen Tony Searls John Baur

Site 12 -- Finish: TBD (619) 532-0924 (509) 735-9736 (925) 288-2019

Sites 31/33 Remedial Action Doc Start: 02/02/12 Lora Battaglia John Baur John Baur

Sites 31 and 33 -- Finish: 05/24/12 (619) 532-0968 (925) 288-2019 (925) 288-2019

Building 233 Debris Screening / Final Status Survey Doc Start: 01/30/12 Tony Konzen Tony Searls John Baur

Building 233 -- Finish: 05/20/12 (619) 532-0924 (509) 735-9736 (925) 288-2019

Site 24 Phase 3 Doc Start: 11/13/11 Danielle Janda John Baur Brian Holmgren

Site 24 -- Finish: TBD (619) 532-0796 (925) 288-2018 (415) 398-6547 ext. 231

Bigelow Court Non-Time Critical Removal Action Doc Start: 06/01/12 Tony Konzen John Baur Barbara Matz

Site 12 1 Finish: 09/11/12 (619) 532-0924 (925) 288-2018 (415) 398-6547 ext. 232
Sites 21, 24, and 32 4th Quarter 

Groundwater Sampling Doc Start: 01/17/12 Danielle Janda John Baur Brian Holmgren

Sites 21, 24, and 32 -- Finish: 01/30/12 (619) 532-0796 (925) 288-2018 (415) 398-6547 ext. 231

Site 21 Additional Soil Gas Sampling Doc Start: 02/02/12 Danielle Janda John Baur Brian Holmgren

Site 21 -- Finish: 02/09/12 (619) 532-0796 (925) 288-2018 (415) 398-6547 ext. 231

Site 6 - 1st Quarter Groundwater Sampling Doc Start: 02/23/12 Tony Konzen Matt Fuller Matt Fuller

Site 6 -- Finish: 02/24/12 (619) 532-0924 (858) 578-8859 (858) 578-8859

Sites 21 and 24 - 1st Quarter Groundwater Sampling Doc Start: 04/16/12 Danielle Janda Greg Alyanakian Greg Alyanakian

Sites 21 and 24 -- Finish: 04/27/12 (619) 532-0796 (858) 869-3110 (858) 869-3110

Site 30 LUC Inspection Doc Start: 01/31/12 David Clark Greg Alyanakian Greg Alyanakian

Site 30 13 Finish: 01/31/12 (619) 532-0973 (858) 869-3110 (858) 869-3110

Site 6 / UST 240 Corrective Action Plan Doc Start: 05/18/12 Tony Konzen Phil Skorge Patrick Bratton
Site 6 15 Finish: 07/17/12 (619) 532-0924 (925) 839-2266 (415) 848-7115

YF3 Soil and Groundwater Sampling Doc Start: 03/01/12 Danielle Janda Holly Carter Gabriel Fuson
YF3 16 Finish: 04/01/12 (619) 532-0796 (801) 713-2888 (510) 774-4115

Abbreviations:
-- Not applicable, there is no associated documentation listed on the DTS. 

CTO/DO Contract task order/delivery order

LUC Land use control
RPM Remedial project manager
TBD To be determined
UST Underground storage tank

6

FZ
O

1

7

90
02

8

50
11

Field Dates

3

1

2

Shaw

FZ
N

9
01

0
01

0

CH2M Hill and Kleinfelder

Grey shading indicates field activities are complete.

Yellow shading indicates field activities that will start or finish within 
the next 30 days.

DTS # The number listed corresponds to the associated documentation listed on the 
Document Tracking Sheet.

Field work is complete.

11 --

ERRG

10

26
08

4

FZ
O

1

Trevet

5 01
0

00
02

 /
 

00
05 

9 01
0

Date Last Revised: 1/30/2012 1 of 1
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NAVSTA TI Community Relations Activities/Items

Schedule Status

1 Friday, January 27, 2012 Complete
Provides work schedule, map, and how to get more 
information about field work taking place late 
January through Spring 2012.

2 March 2012 In progress
General topics of interest including current projects, 
future projects and highlights of accomplishments 
including the YBI Pre-Closing Conveyance .  

Draft to agencies: 2/06/12
Agency comments due: 2/20/12
Final to community: 3/15/12

158 Tuesday, February 21, 2012

Activity/Item

RAB Meetings in 2012:

Island Times No. 18 Spring 2012 Newsletter

Work Notice, Sites 31, 33, Building 233

Presented to the NAVSTA TI BCT 2/1/12 1
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Item Action Item Lead Due Date
Revised      
Due Date Completed Comments

ADMINISTRATIVE

Tetra Tech to provide BCT an updated BCT contact list. Tetra Tech Marcie 
Rash

02/01/12 01/30/12 As requested at the Jan 2012 BCT meeting.

Tetra Tech to provide the BCT and full community email 
distribution list a link to the 2011 SMP, newsletter and general 
fact sheet on the Navy BRAC website.

Tetra Tech 
Tommie Jean

02/01/12 01/06/12 As requested at the Jan 2012 BCT meeting. The 
links were emailed on 1/6/2012.

TRANSFER / BASEWIDE

1 City developer to provide a figure overlaying the LBP, petroleum, 
and PCB restrictions from YBI FOST 2 with the pre-closing YBI 
conveyance footprint.

TICD
Bill Carson

12/07/11 02/01/12 As requested at the Nov 2011 BCT meeting.   
Pre-closing conveyance footprint shapefile was 
sent to Tt on 12/2/11. Navy and Mr. Carson to 
check the distribution of the LBP restrictions to 
the BCT.

Navy to prepare a work notice for Building 233 and Sites 31 and 
33.

Navy
Jim Sullivan

02/01/12 01/27/12 As requested at the Jan 2012 BCT meeting.  
Work notice were hand delivered to nearby TI 
buildings and residences prior to start.

DTSC to provide the City (Mr. Tymoff) a copy of the CDPH EMB 
letter to close out radiological questions YBI.

Navy
Jim Sullivan

02/01/12 01/04/12 As requested at the Jan 2012 BCT meeting.  
Medi Sunga sent an email on 1/4/2012 providing 
a copy of the YBI Memorandum. 

Tetra Tech to provide the SF PUC two hardcopies of the final 
2011 SMP.

Tetra Tech Marcie 
Rash

02/01/12 01/04/12 As requested at the Jan 2012 BCT meeting

SITES 31 AND 33

Shaw to provide CDPH a formal debris summary package for 
Site 31 and 33.

Shaw
John Baur

02/01/12 01/04/12 As requested at the Jan 2012 BCT meeting.

Notes:

 Gray shading and/or check mark indicates action item is complete. PCB Polychlorinated biphenyls
BCT Base Realignment and Closure Cleanup Team SF PUC San Francisco Public Utilities Commission
CDPH California Department of Public Health TBD To be determined
EMB Environmental Management Branch TICD Treasure Island Community Developers
FOST Finding of suitability to transfer YBI Yerba Buena Island
LBP Lead-based paint
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